3rd Street/Plaza Project Update as of 1/11/16
Completed:
e Removal of all pavers and site furnishing, lighting, park and fountain
e South side concrete poured
e Bollards installed
e Street stamped concrete poured
Gutters poured
New electrical installed in plaza area
New irrigation installed in plaza area
Plaza concrete poured except for west side
e Street open to vehicle traffic

To Be Completed:
e |Installation of site furnishings
e |Installation of planters
e Installation of deck area around heritage oak tree
e Installation of wine barrel strap lighting in heritage oak tree
e Installation of Sternberg light fixtures
e Pour north side concrete
e Installation of landscaping



